

Upcoming Bidding Opportunities - LBMM & RPB

Scope	Invite to Bid	Task Group
Ornamental/Misc Metals - Permanent Stations	Q1 2022	Stations
Structural Steel Material - Station House & Platform Canopy	Q1 2022	Stations
Underground Utility Work	Q4 2021	Civil
Station Platform Support Structural Steel - F&I	Q1 2022	Stations
Doors & Hardware, Toilet Accessories	Q2 2022	Stations
Temporary Steel- LBMM Pocket Track Slide Supports (Furnish Only)	Q3 2021	LBMM Structures
Ornamental/Misc Metals - Permanent Stations	Q1 2022	Stations
Reinforcing Steel: F&I		
REINFORCING STEEL - LBMM: FURNISH & TIE DRILLED SHAFT CAGES (Stage B)	Q1 2022	LBMM Structures
REINFORCING STEEL - LBMM: SUBSTRUCTURE CONCRETE (Stage B)	Q1 2022	LBMM Structures
REINFORCING STEEL - LBMM: SUPERSTRUCTURE CONCRETE, SHEAR STUDS	Q3 2022	LBMM Structures
REINFORCING STEEL - RPB: SUPERSTRUCTURE CONCRETE, SHEAR STUDS, COUPLERS	Q2 2022	RPB Structures
REINFORCING STEEL & MESH: PERMANENT STATION HOUSES	Q2 2022	Stations
REINFORCING STEEL: STATION PLATFORM DRILLED SHAFTS	Q2 2022	Stations
REINFORCING STEEL & MESH: PERMANENT STATION PLATFORM SUBSTRUCTURE	Q2 2022	Stations
REINFORCING STEEL & MESH: WINONA ROOM	Q3 2021	Stations
REINFORCING STEEL: RETAINING WALL REPAIRS	Q3 2022	Civil
REINFORCING STEEL: RETAINING WALL REPAIRS	Q3 2024	Civil
REINFORCING STEEL: WINONA-FOSTER WALL REINFORCING STEEL & SHEAR STUDS	Q4 2022	Civil
REINFORCING STEEL: CROSS-STREET RETAINING WALL WORK	Q4 2022	Civil
Unit Masonry Work	Q1 2022	Stations
Stone Flooring	Q1 2022	Stations
Retaining Wall Repairs (LBMM)	Q4 2021	LBMM Structures
Fence & Guardrail (Balance of Work)	Q1 2022	Stations
Metal Wall Panels & Celinings	Q2 2022	Stations
Stations Drywall & Floor Tile	Q2 2022	Stations
Roofing Work: Permanent Structures	Q2 2022	Stations
Reinforcing Steels - Plinth Constructions (LBMM)	Q4 2021	Track
Bldg, Joint Sealants & Bldg Exp. Joints	Q2 2022	Stations
Precast Griders @ NM: Install only	Q4 2021	RPB Structures
Track Structure Expansion Joints: Furnish & Joints	Q4 2021	LBMM & RPB Structures
Bridge Bearings Furnish & Install (Except Bypass & Segmental)	Q4 2021	LBMM & RPB Structures
Structural Steel Installation - NM (RPB)	Q4 2021	RPB Structures
Site Furnishings	Q2 2022	Stations
Unit Pavers	Q2 2022	Stations
Trash Plates @ Track Level	Q2 2022	Stations
Structural Concrete: Station Houses	Q2 2022	Stations
CA Kiosks @ Permanent Stations	Q2 2022	Stations
Plumbing	Q2 2022	Stations
Structural Concrete: Platform Structure	Q2 2022	Stations
Precast Noise Walls - Installation	Q1 2022	LBMM Structures
Structural Steel Installation - Station Houses	Q2 2022	Stations
X-Street Retaining Wall (Screen Wall) Precast - Material	Q1 2022	Civil
Structural Steel Installation - Platform Canopies	Q1 2022	Stations
HVAC Work	Q1 2022	Stations
Precase Panels & Bearings @ Platform - Installation	Q1 2022	Stations
X-Street Retaining Wall (Screen Wall) Precast Installation	Q1 2022	Civil
Platform Tactile Edge Strip - Permanent: F&I	Q1 2022	Stations
Bird Control Work	Q1 2022	Stations
Fence & Handrail - Misc.	Q1 2022	Stations
Rotogates	Q4 2022	Stations
Precast Screen Wall - Furnish & Install	Q1/Q2 2022	LBMM Structures